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CITY HALL/PUBLIC SAFETY FACILITY TASKFORCE 

Thursday November 13, 2014, 2:45 p.m. to 4:15 p.m. 

Meeting Minutes 

Agenda 
1. Introductions (2:45 - 3:00) 
2. Establish a decision making process (3:00 - 3:15) 
3. Discuss Project add-on options and recommendation to Council (3:15 - 4:15) 
4. Discuss “next steps” – establish future meeting agendas, general timeline, critical dates (4:15 - 

4:30) 
5. Wrap-up/Schedule next meeting date (4:30 - 5:00) 

Meeting Minutes 
The four add on options and core project were discussed. 

The comments below represent the portion of the discussion related to expanding the scope to include 

add on options and will be included in the recommendation memo to Council. 

 As the City grows, there will be unforeseen changes in staffing, space usage, City services, and 
building security. The City Hall Public Safety Expansion and Renovations should consider these 
future needs and address them proactively, instead of addressing needs using piecemeal add-
ons and unintegrated projects. The City Hall City Hall Public Safety Expansion and Renovations 
scope should be expanded to include all four add ons to address a 30 year timeframe of growth 
and include flexibility within the building space design to adapt to future challenges. 

 HVAC system repairs are necessary and inevitable and should be implemented and integrated 
with the City Hall project to maximize use of City resources, increase energy efficiency, reduce 
future electric bills, and reduce operational impacts of future construction and maintenance. 

 City Hall Campus parking demands, such as the Courts, Library and Community Center 
programs/special events and Farmer’s Market, exist and continue to grow, putting pressure on 
adjacent private properties, facilities, and street parking. A second story addition to the 
approved parking garage would maximize the use of the building footprint and be a cost 
effective way to alleviate these issues and develop part of a future parking solution for the 
Campus. 

 City Hall’s needs have changed over the years and many of these needs have been addressed 
one by one, resulting in a building that lacks a cohesive “flow”. An integrated design is needed 
which includes public safety needs but incorporates other building aspects and functions 
including public spaces, office spaces, building mechanicals, and core spaces. Adding add-on 
options 3 and 4 would provide more opportunities to address public, City staff, and additional 
security by allowing design flexibilities in elements such as the entryway, the building footprint, 
wayfinding, circulation, accessibility, and office layouts. 
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 Add-on option 4 will provide opportunities to improve the connection of the rear parking garage 
with the rest of the building for enhanced security, weather protection, improved integration 
between building functions, and staff accessibility. 

 Construction costs and interest rates will continue to rise. It will be in the City’s best interest to 
expand the project scope to take advantage of the current economic climate. There will be 
economies of scale gained using a larger construction contract versus piecemeal projects and 
reduced construction impacts on City services and operations. 

 The final design of the project, including the central front entryway, parking garage integration, 
building architecture, and exterior building security elements will require close coordination 
between the Taskforce, City staff, and the community. The central front entrance design needs 
to be welcoming, accessible, and functional to the public while also honoring the historical and 
cultural significance of the building. 
 

Other comments were made regarding the overall design aspects of the project, summarized below: 

 Potential front entrance design elements were discussed including an on grade entrance, larger 

entry-way/foyer, improved wayfinding and circulation, reception/security desk. Providing a 

welcoming, navigable, and secure first impression should be a main goal of the front entrance 

design. 

 A roof on the final parking structure could provide opportunities such as solar power – the final 

design should maximize use of the garage building base plate. 

 2nd floor of the garage should integrate with the north side addition – design ideas that were 

discussed included employee entrances, vertical integration, accessibility, filling in the proposed 

delivery area, and entrances into both wings through the garage. 

 Security assessment should be considered as part of front entrance design. 

The City Hall/Public Safety Facility Taskforce voted 13-0 in support of including all four add-on options to 

the City Hall Public Safety Expansion and Renovations project. 

 

 

 

 

The City of Falls Church is committed to the letter and spirit of the Americans with Disabilities Act.  

To request a reasonable accommodation for any type of disability call 703 248-5041 (TTY 711). 


